# **Broward County Public Schools**

## **SMART Program Technology – Charter Schools**

For the Bond Oversight Committee



Quarter Ended March 31, 2016

### The School Board of Broward County, Florida Information & Technology Department Bond Oversight Committee SMART Technology Quarterly Update Charter Schools as of 03/31/2016

		Desktops Student Teacher Tablets Laptops		ets	Digital Classrroms		Accessories & Peripherals		Cart/Tray						
School Name	Status	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec
5410 Ben Gamla	In Process	0	0	0	0	82	82	97	97	28	25	3	3	11	11
5001 Ben Gamla Charter School North Broward	Completed	0	0	0	0	21	21	0	0	2	2	63	63	0	0
5392 Ben Gamla Charter School South Broward	In Process	80	80	50	50	10	10	0	0	6	5	111	111	0	0
5403 Broward Community Charter West	In Process	0	0	72	72	21	21	0	0	13	13	60	5	3	3
5041 Central Charter School	Completed	5	5	150	150	17	17	95	95	84	84	136	136	5	5
5422 Championship Academy of Distinction at	Completed	0	0	360	360	2	2	0	0	1	1	13	13	12	12
5361 Championship Academy of Distinction at	Completed	0	0	240	240	3	3	0	0	0	0	2	2	8	8
5031 Charter School of Excellence	Completed	23	23	90	90	10	10	2	2	13	13	41	41	2	2
5271 Charter School of Excellence at Davie	Completed	33	33	35	35	10	10	0	0	14	14	4	4	2	2
5026 Charter School of Excellence at Davie 2	Completed	4	4	0	0	1	1	1	1	2	2	52	52	0	0
5394 Charter School of Excellence Fort Lauderdale	Completed	4	4	0	0	1	1	0	0	3	3	7	7	1	1
5201 Charter School of Excellence Tamarac 1	Completed	36	36	140	140	12	12	1	1	20	20	20	20	5	5
5291 Charter School of Excellence Tamarac 2	Completed	5	5	0	0	1	1	0	0	2	2	65	65	0	0
5091 City of Coral Springs	Completed	34	34	330	330	0	0	200	200	37	37	17	17	17	17
5051 City of Pembroke Pines East	Completed	0	0	504	504	136	136	256	256	75	75	1	1	26	26
5121 City of Pembroke Pines High	Completed	136	136	550	550	123	123	61	61	116	116	2	2	21	21
5081 City of Pembroke Pines Middle West	Completed	0	0	422	422	101	101	95	95	50	50	2	2	17	17
5412 Discovery Middle Charter School	Completed	0	0	44	44	7	7	0	0	4	4	47	47	0	0
5355 Eagles' Nest Elementary Charter School	Completed	40	40	25	25	9	9	0	0	4	0	24	24	1	1
5356 Eagles' Nest Middle Charter School	Completed	0	0	0	0	4	4	0	0	9	9	10	10	0	0
5393 Excelsior Charter of Broward	Completed	45	45	0	0	18	18	1	1	5	5	26	26	0	0
5012 Franklin Academy A	Completed	62	62	270	270	86	86	35	35	10	10	2	2	10	10
5010 Franklin Academy B	Completed	0	0	78	78	0	0	0	0	0	0	36	36	3	3
5418 Henry McNeal Turner Learning Academy	In Process	10	10	3	3	3	3	16	15	0	0	44	31	1	1
5325 Hollywood Academy of Arts and Science	Completed	0	0	0	0	0	0	142	142	48	48	25	25	5	5
5362 Hollywood Academy of Arts and Science	Completed	0	0	0	0	0	0	77	77	20	20	30	30	2	2

### The School Board of Broward County, Florida Information & Technology Department Bond Oversight Committee SMART Technology Quarterly Update Charter Schools as of 03/31/2016

		Desk	tops	Stuo Lapt	dent tops	Teacher Laptops		Tablets		Digital Classrroms		Accessories & Peripherals		Cart/Tray	
School Name	Status	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec
5111 Imagine Charter School at Weston	In Process	0	0	243	243	0	0	83	83	63	63	6	2	11	11
5171 Imagine Elementary at North Lauderdale	Completed	0	0	240	240	0	0	40	40	29	29	14	14	9	9
5024 Imagine Schools at Broward	In Process	1	1	277	277	20	20	151	151	25	10	17	17	13	13
5409 Kidz Choice Charter	In Process	0	0	0	0	0	0	49	49	3	3	31	14	1	1
5481 Mavericks High of Central Broward County	Completed	26	26	0	0	22	22	10	10	18	18	200	200	5	5
5009 Mavericks High School of North Broward	Completed	49	49	0	0	16	16	50	50	10	10	39	39	3	3
5161 North Broward Academy of Excellence	Completed	0	0	0	0	0	0	140	140	26	26	34	34	3	3
5371 North Broward Academy of Excellence Middle	Completed	2	2	0	0	0	0	50	50	15	15	53	53	1	1
5381 Paragon Academy of Technology	Completed	1	1	34	34	8	8	0	0	3	3	8	8	1	1
5372 Pathways Academy Charter School	Completed	0	0	0	0	0	0	6	6	38	38	9	9	0	0
5322 Pivot Charter School	Completed	25	25	0	0	10	10	4	4	31	31	50	50	0	0
5014 Renaissance Charter Middle School at Pines	In Process	7	7	0	0	0	0	126	126	1	1	122	93	4	4
5023 Renaissance Charter School of Plantation	Completed	0	0	0	0	0	0	104	104	53	53	9	9	2	2
5049 Renaissance Charter School at Cooper City	Completed	0	0	0	0	0	0	28	28	72	72	1	1	0	0
5048 Renaissance Charter School at University	Completed	0	0	0	0	0	0	60	60	86	86	85	85	2	2
5020 Renaissance Charter School of Coral Springs	Completed	38	38	0	0	0	0	220	220	65	65	140	140	6	6
5710 Renaissance Charter Schools at Pines (new	In Process	5	3	0	0	0	0	130	130	35	35	48	5	4	4
5420 RISE Academy School of Science and	Completed	27	27	0	0	43	43	8	8	5	5	39	39	0	0
5396 Somerset Academy Charter Conservatory	Completed	3	3	1	1	36	36	0	0	1	1	18	18	1	1
5007 Somerset Academy Charter High School	Completed	0	0	90	90	0	0	93	93	2	2	2	2	12	12
5405 Somerset Academy Charter School Miramar	Completed	145	145	120	120	28	28	0	0	0	0	29	29	4	4
5211 Somerset Academy Davie Charter School	Completed	0	0	56	56	0	0	0	0	6	6	24	24	2	2
5391 Somerset Academy East Preparatory	Completed	0	0	0	0	92	92	23	23	2	2	0	0	2	2
5141 Somerset Academy Elementary	In Process	222	222	0	0	63	63	10	10	47	47	100	90	3	3
5221 Somerset Academy High	Completed	170	170	3	3	116	116	30	30	38	38	396	396	5	5
5387 Somerset Academy Hollywood	Completed	0	0	0	0	20	20	0	0	1	1	2	2	0	0

### The School Board of Broward County, Florida Information & Technology Department Bond Oversight Committee SMART Technology Quarterly Update Charter Schools as of 03/31/2016

		Desk	tops		dent tops			Tablets		Digital Classrroms		Accessories & Peripherals		Cart/Tray	
School Name	Status	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec
5419 Somerset Academy Hollywood Middle School	Completed	0	0	0	0	0	0	7	7	0	0	16	16	1	1
5151 Somerset Academy Middle	Completed	138	138	2	2	107	107	0	0	25	25	4	4	3	3
5406 Somerset Academy Miramar Middle	In Process	107	107	25	25	19	19	60	60	0	0	86	46	2	2
5021 Somerset Academy Neighborhood	Completed	0	0	120	120	0	0	230	230	3	3	67	67	26	26
5388 Somerset Academy Pompano	In Process	10	10	0	0	4	4	41	41	5	5	107	86	3	3
5413 Somerset Academy Pompano Middle	Completed	0	0	0	0	0	0	14	14	0	0	17	17	0	0
5002 Somerset Academy Village Charter Middle	Completed	13	13	0	0	0	0	22	22	5	5	98	98	2	2
5003 Somerset Charter Academy @ North	Completed	4	4	240	240	78	78	0	0	1	1	36	36	8	8
5054 Somerset Miramar South	Completed	7	7	40	40	6	6	0	0	0	0	13	13	2	2
5030 Somerset Pines Academy	In Process	15	14	110	110	8	8	94	94	4	4	78	34	4	4
5006 Somerset Prep Charter High Broward	In Process	61	61	0	0	0	0	5	5	2	0	328	328	2	2
5441 Somerset Preparatory Charter Middle School	Completed	0	0	95	95	0	0	130	130	0	0	219	219	16	16
5004 Somerset Village Academy	Completed	61	61	0	0	16	16	0	0	0	0	4	4	0	0
5060 SunEd High School	In Process	21	21	0	0	8	8	0	0	44	31	137	137	0	0
5400 Sunshine Elementary	Completed	34	34	0	0	19	19	0	0	17	17	22	22	0	0

		Desktops		Student Laptops		Teacher Laptops		Tablets		Digital Classrroms		Accessories & Peripherals		Cart/Tray	
		Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec	Ord	Rec
Total Schools: 67	Totals:	1,709	1,706	5,059	5,059	1,417	1,417	3,097	3,096	1,347	1,309	3,551	3,275	315	315