

# **Broward County Public Schools**

## **SMART Program Technology – SBBC Schools**

### **For the Bond Oversight Committee**



**Quarter Ended December 31, 2015**



The School Board of Broward County, Florida  
Information & Technology Department  
Bond Oversight Committee SMART Technology Quarterly Update  
as of 12/31/2015

School / Site Name	Infrastructure Status	Computer Devices			Student to Computer Ratio*		Wireless Access Points**		
		Status	Ord	Rec	Nov 2014	Final	Status	Ord	Inst
1631 Annabel C Perry Elementary	In Process	Complete	246	246	6.3:1	2.3:1	In Process	63	0
2221 Atlantic Technical High	In Process	Meets Std	0	0	0.9:1		In Process	131	131
2511 Atlantic West Elementary	Meets Std	Complete	231	231	5.4:1	2:1	Complete	65	65
2001 Banyan Elementary	Not Started	In Process	269	0	5.5:1		Not Started	0	0
0201 Bennett Elementary	Meets Std	Complete	116	116	6.5:1	2.6:1	Meets Std	0	0
0871 Bright Horizons	Meets Std	Not Started	0	0	6.6:1		Not Started	0	0
0811 Broadview Elementary	Complete	In Process	302	0	8.1:1		Complete	69	69
1461 Castle Hill Elementary	Complete	Complete	371	371	9.1:1	1.2:1	Complete	18	18
2641 Central Park Elementary	Not Started	In Process	229	0	4.6:1		In Process	76	0
3771 Challenger Elementary	Meets Std	Complete	341	341	5.7:1	2.2:1	Complete	72	72
2961 Chapel Trail Elementary	Complete	Complete	324	324	9.3:1	1.3:1	Complete	71	71
3391 Charles W Flanagan High	Complete	In Process	589	0	3.1:1		Complete	152	152
1681 Coconut Creek High	In Process	Complete	526	526	5.3:1	1.8:1	In Process	120	0
3741 Coconut Palm Elementary	Complete	In Process	300	0	4.6:1		Meets Std	0	0
0331 Collins Elementary	Meets Std	In Process	0	0	6.3:1		In Process	0	0
1211 Cooper City Elementary	Complete	In Process	198	0	4.2:1		Meets Std	0	0
2011 Coral Cove Elementary	Not Started	Not Started	0	0	8.3:1		Not Started	0	0
3861 Coral Glades High	Complete	Complete	829	829	6.7:1	2:1	Complete	1	1
3041 Coral Park Elementary	Not Started	Complete	185	185	8.2:1	3.5:1	In Process	59	0
2551 Coral Springs Elementary	In Process	Complete	194	194	7.3:1	2.1:1	In Process	19	0
1151 Coral Springs High	Complete	In Process	659	0	4.5:1		In Process	8	0
3111 Country Hills Elementary	Not Started	Complete	385	385	10.9:1	1.9:1	Not Started	0	0
0901 Cresthaven Elementary	Not Started	Not Started	0	0	12.0:1		Not Started	0	0
0221 Croissant Park Elementary	Meets Std	Not Started	0	0	10.7:1		Not Started	0	0
3222 Cross Creek	Meets Std	In Process	36	0	5.9:1		Not Started	0	0
3623 Cypress Bay High	In Process	In Process	1,367	0	5.4:1		In Process	159	0
1781 Cypress Elementary	Not Started	Not Started	0	0	14.2:1		Not Started	0	0
0101 Dania Elementary	Meets Std	Not Started	0	0	7.7:1		Not Started	0	0
2801 Davie Elementary	Meets Std	In Process	300		11.3:1		In Process	55	0
0011 Deerfield Beach Elementary	Meets Std	Not Started	0	0	11.3:1		Not Started	0	0
0391 Deerfield Park Elementary	Meets Std	Not Started	0	0	12.8:1		Not Started	0	0
3962 Discovery Elementary	In Process	In Process	434	0	16.6:1		Not Started	0	0
3221 Drew, Charles Elementary	Meets Std	Not Started	0	0	5.2:1		Not Started	0	0
0721 Driftwood Elementary	Meets Std	Complete	197	197	6.3:1	1.7:1	In Process	48	0
3461 Eagle Point Elementary	In Process	In Process	355	0	6.7:1		In Process	82	0
0361 Ely, Blanche High	Not Started	Not Started	0	0	5.0:1		Not Started	0	0
3191 Embassy Creek Elementary	In Process	In Process	477	0	9.5:1		In Process	72	0
2942 Everglades Elementary	In Process	In Process	448		8.1:1		In Process	69	0
3731 Everglades High	Not Started	Not Started	0	0	6.4:1		Not Started	0	0
1641 Fairway Elementary	Meets Std	Complete	202	202	6.1:1	2:1	In Process	66	0
2541 Flamingo Elementary	Complete	Complete	250	250	6.0:1	1.7:1	Complete	52	52

\*Student to computer ratio standard is 3.5:1

\*\*Wireless access point standard is 1 access point per classroom

The School Board of Broward County, Florida  
Information & Technology Department  
Bond Oversight Committee SMART Technology Quarterly Update  
as of 12/31/2015

School / Site Name	Infrastructure Status	Computer Devices			Student to Computer Ratio*		Wireless Access Points**		
		Status	Ord	Rec	Nov 2014	Final	Status	Ord	Inst
0851 Floranada Elementary	Not Started	In Process	400	0	13.6:1		Not Started	0	0
3531 Fox Trail Elementary	Complete	Complete	513	513	6.1:1	1.3:1	Complete	82	82
3642 Gator Run Elementary	In Process	In Process	471	0	10.5:1		In Process	87	0
2851 Griffin Elementary	In Process	In Process	257	0	8.5:1		In Process	47	0
0592 Hallandale Adult	Complete	Meets Std	0	0	1.5:1		Complete	70	70
0131 Hallandale Elementary	Not Started	Not Started	0	0	5.2:1		Not Started	0	0
0491 Harbordale Elementary	In Process	Complete	182	182	14.3:1	2.2:1	In Process	33	0
3131 Hawkes Bluff Elementary	Complete	Complete	305	305	5.7:1	2:1	Complete	62	62
3961 Heron Heights Elementary	Meets Std	Not Started	0	0	20.9:1		Not Started	0	0
0111 Hollywood Hills Elementary	Meets Std	Not Started	0	0	15.1:1		Not Started	0	0
1761 Hollywood Park Elementary	Meets Std	Complete	202	202	8.5:1	1.9:1	In Process	42	0
2531 Horizon Elementary	Meets Std	In Process	195	0	5.1:1		Not Started	0	0
3471 Indian Ridge Middle	Not Started	Not Started	0	0	3.3:1		Meets Std	0	0
2751 J P Taravella High	Complete	In Process	1,267	0	7.4:1		Complete	184	184
1971 James S Hunt Elementary	Meets Std	Complete	320	320	10.9:1	1.9:1	Not Started	0	0
3591 Lakeside Elementary	In Process	Complete	372	372	9.0:1	1.7:1	In Process	50	0
1381 Lauderhill Paul Turner Elementary	Meets Std	In Process	225	0	10.0:1		Complete	26	26
3821 Liberty Elementary	In Process	Complete	394	394	8.9:1	2.1:1	In Process	79	0
1091 Lloyd Estates Elementary	Meets Std	In Process	253	0	12.3:1		Not Started	0	0
3101 Lyons Creek Middle	Not Started	In Process	351	0	3.1:1		Meets Std	0	0
3841 Manatee Bay Elementary	Not Started	In Process	512	0	7.9:1		Not Started	0	0
2741 Maplewood Elementary	Complete	Complete	229	229	9.7:1	2.1:1	Complete	61	61
1161 Margate Elementary	In Process	Complete	391	391	6.4:1	1.8:1	In Process	78	0
0341 Mary M Bethune Elementary	In Process	In Process	356	0	7.7:1		In Process	68	0
0841 McNab Elementary	Complete	Complete	203	203	5.4:1	1.9:1	Meets Std	0	0
0761 Meadowbrook Elementary	Meets Std	Not Started	0	0	7.9:1		Not Started	0	0
4772 Millennium Middle	Meets Std	Complete	473	473	5.5:1	1.7:1	In Process	94	0
0531 Miramar Elementary	Meets Std	Complete	335	335	7.1:1	1.3:1	In Process	63	0
1751 Miramar High	Meets Std	Complete	1,035	1,035	5.5:1	1.6:1	In Process	153	0
3541 Monarch High	Not Started	In Process	856	0	7.9:1		Meets Std	0	0
2671 Nob Hill Elementary	Not Started	In Process	317	0	9.4:1		Not Started	0	0
0561 Norcrest Elementary	In Process	Complete	396	396	7.5:1	1.6:1	In Process	71	0
0521 North Andrews Gardens Elementary	Meets Std	In Process	382	0	8.4:1		Not Started	0	0
1241 Northeast High	Complete	In Process	586	0	5.9:1		In Process	126	0
1282 Nova Blanche Forman Elementary	Not Started	In Process	289	0	8.7:1		Not Started	0	0
1281 Nova High	In Process	In Process	799	0	5.9:1		In Process	128	128
1311 Nova Middle	In Process	Complete	113	113	2.3:1	1.4:1	In Process	78	78
0031 Oakland Park Elementary	Not Started	In Process	259	0	7.7:1		Not Started	0	0
0711 Orange Brook Elementary	Meets Std	In Process	421	0	9.1:1		In Process	22	0
1831 Oriole Elementary	Complete	Complete	328	328	10.7:1	1.5:1	Complete	22	22
1131 Palmview Elementary	Not Started	Not Started	0	0	14.0:1		Not Started	0	0

\*Student to computer ratio standard is 3.5:1

\*\*Wireless access point standard is 1 access point per classroom

The School Board of Broward County, Florida  
Information & Technology Department  
Bond Oversight Committee SMART Technology Quarterly Update  
as of 12/31/2015

School / Site Name	Infrastructure Status	Computer Devices			Student to Computer Ratio*		Wireless Access Points**		
		Status	Ord	Rec	Nov 2014	Final	Status	Ord	Inst
3571 Panther Run Elementary	Complete	Complete	213	213	9.8:1	2.1:1	Complete	57	57
1951 Park Ridge Elementary	Complete	Complete	216	216	8.8:1	1.8:1	Complete	43	43
3171 Park Springs Elementary	Not Started	Complete	462	462	11.6:1	2:1	Not Started	0	0
3631 Parkside Elementary	In Process	In Process	145	0	5.6:1		In Process	65	0
2661 Pembroke Lakes Elementary	Complete	Complete	130	130	5.1:1	2.3:1	Complete	42	42
1221 Pembroke Pines Elementary	Meets Std	Complete	153	153	6.3:1	2.4:1	In Process	53	0
0931 Peters Elementary	Meets Std	Not Started	0	0	5.5:1		Not Started	0	0
2861 Pines Lakes Elementary	Meets Std	Complete	264	264	7.3:1	1.6:1	In Process	64	0
2571 Pioneer Middle	In Process	In Process	382	0	4.8:1	1.4:1	In Process	0	0
1901 Piper High	Not Started	In Process	698	0	4.3:1		Not Started	0	0
1451 Plantation High	Not Started	In Process	849	0	6.5:1		Not Started	0	0
0751 Pompano Beach Elementary	Meets Std	Not Started	0	0	19.2:1		Meets Std	0	0
0185 Pompano Beach High	In Process	Complete	305	305	3.9:1	1.9:1	In Process	1	0
3121 Quiet Waters Elementary	Complete	Complete	380	380	8.1:1	1.8:1	Meets Std	0	0
2721 Ramblewood Elementary	Complete	Complete	282	282	5.7:1	1.9:1	Complete	64	64
2891 Riverglades Elementary	Complete	Complete	287	287	6.5:1	1.7:1	Meets Std	0	0
3031 Riverside Elementary	Complete	Complete	214	214	5.5:1	2.6:1	Complete	5	5
1671 Robert C Markham Elementary	In Process	In Process	282	0	7.6:1		In Process	48	0
1851 Royal Palm Elementary	Complete	In Process	191	0	5.1:1		Complete	63	63
3061 Sandpiper Elementary	In Process	In Process	303	0	8.0:1		In Process	63	0
3401 Sawgrass Elementary	Not Started	In Process	338	0	5.2:1		Not Started	0	0
3431 Sawgrass Springs Middle	Not Started	Not Started	0	0	3.8:1		Not Started	0	0
1321 Sheridan Park Elementary	In Process	Complete	309	309	8.9:1	1.7:1	In Process	56	0
0422 Sheridan Tech High @ Sunset Learning	Meets Std	Meets Std	0	0			In Process	38	0
1051 Sheridan Technical	Complete	Meets Std	0	0	0.0:1		Complete	91	91
3371 Silver Lakes Elementary	Not Started	In Process	260	0	34.1:1		Not Started	0	0
3491 Silver Palms Elementary	Complete	Complete	306	306	23.0:1	1.7:1	Meets Std	0	0
3081 Silver Ridge Elementary	Complete	Complete	420	420	8.3:1	1.4:1	Complete	71	71
3331 Silver Trail Middle	Complete	Complete	547	547	5.3:1	2:1	Complete	106	106
2351 South Plantation High	In Process	Complete	844	844	5.9:1	1.8:1	In Process	143	0
0691 Stirling Elementary	Meets Std	Complete	313	313	12.7:1	1.3:1	In Process	54	0
3011 Stoneman Douglas High	Not Started	In Process	1,504	0	8.1:1		Meets Std	0	0
0211 Stranahan High	Not Started	Not Started	0	0	4.6:1		Not Started	0	0
1171 Sunshine Elementary	Meets Std	Complete	335	335	11.1:1	1.6:1	In Process	58	0
2621 Tamarac Elementary	In Process	In Process	268	0	11.4:1		In Process	88	0
3291 Thurgood Marshall Elementary	Meets Std	Not Started	0	0	5.2:1		Not Started	0	0
3481 Tradewinds Elementary	Not Started	In Process	536	0	8.3:1		Not Started	0	0
1621 Village Elementary	Meets Std	In Process	321	0	8.2:1		Not Started	0	0
0321 Walker Elementary	Meets Std	Complete	141	141	3.4:1	2.9:1	Complete	36	36
0511 Watkins Elementary	Not Started	Not Started	0	0	8.2:1		Not Started	0	0
2881 Welleby Elementary	Not Started	In Process	308	0	5.4:1		Not Started	0	0

\*Student to computer ratio standard is 3.5:1

\*\*Wireless access point standard is 1 access point per classroom

The School Board of Broward County, Florida  
 Information & Technology Department  
 Bond Oversight Committee SMART Technology Quarterly Update  
 as of 12/31/2015

School / Site Name	Infrastructure Status	Computer Devices			Student to Computer Ratio*		Wireless Access Points**		
		Status	Ord	Rec	Nov 2014	Final	Status	Ord	Inst
3971 West Broward High High	Meets Std	In Process	752		7.4:1		Complete	145	145
2681 Westchester Elementary	In Process	Complete	309	309	5.2:1	2.5:1	In Process	79	0
2831 Western High	Complete	In Process	893	0	5.2:1		Complete	192	192
1291 William T McFatter High	In Process	Meets Std	0	0	1.4:1		In Process	95	0
0191 Wilton Manors Elementary	Meets Std	In Process	222	0	7.5:1		Meets Std	0	0
3091 Winston Park Elementary	Not Started	In Process	669	0	22.6:1		Not Started	0	0

		<b>Ord</b>	<b>Rec</b>					<b>Ord</b>	<b>Inst</b>
<b>School / Site Total:</b>	129	<b>Computer Devices Total:</b>		39,698	16,618	<b>Wireless Access Points:</b>		5,073	2,259

\*Student to computer ratio standard is 3.5:1

\*\*Wireless access point standard is 1 access point per classroom